
Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2026X          

0012 Pay Period End Date: 05.23.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.07.2016

Contract Location:

 

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

 

 

Date Awarded: 08.18.2014

09.05.2014

04.01.2015

Date Let:

BLAIR WEST

07.31.2014

Estimate Type: PROG

Phone:

(402)733-5200

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68117-1407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.01.2015

11.14.2015Date Project Completion:

Counties

WASHINGTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22026  000 BRO-7089(23)    GRAD CULV
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2026X          

0012 Pay Period End Date: 05.23.2016
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Nebraska Department of Roads Date: 06.07.2016

$788,064.58

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $763,824.88 $761,271.76 $2,553.12
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $763,824.88 $761,271.76 $2,553.12
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $763,824.88 $761,271.76 $2,553.12

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-6,655.69 $-6,655.69 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$6,655.69 $.00

Payment

-$6,655.69

$757,169.19 $754,616.07 $2,553.12

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

100%

$786,373.20

05.23.2016 06.01.2016

06.01.2016

Goldie, Jon

Zelensky, Rich

Hansel, William

Project Manager LPA Responsible Charge

State Representative

06.02.2016Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 06.03.2016 06.06.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      35,000.00 1.000 35,000.00

1.000 35,000.00

1.000 35,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      900.00 4.000 3,600.00

4.000 3,600.00

1.000 900.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      1,600.00 1.000 1,600.00

1.000 1,600.00

1.000 1,600.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      3.45 5,299.000 18,281.55

5,299.000 18,281.55

5,299.000 18,281.55

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 216.000 6,480.00

216.000 6,480.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1030.00      7.25 21,615.000 156,708.75

21,615.000 156,708.75

21,615.000 156,708.75

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1043.50      5.00 108.000 540.00

108.000 540.00

108.000 540.00

0.000 0.00

0007

SY  RIPRAP FILTER FABRIC
0007 

1320.24      43.00 148.000 6,364.00

148.000 6,364.00

148.000 6,364.00

0.000 0.00

0008

LF  24" CORRUGATED METAL PIPE FOR
DRIVEWAY CULVERT PIPE

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2009.51      215.00 14.320 3,078.80

14.320 3,078.80

14.320 3,078.80

0.000 0.00

0009

STA CRUSHED ROCK EMBEDMENT
0009 

2010.03      20.00 442.000 8,840.00

442.000 8,840.00

500.790 10,015.80

0.000 0.00

0010

TON CRUSHED ROCK SURFACE COURSE
0010 

4050.01      6.00 1,115.000 6,690.00

1,115.000 6,690.00

1,115.000 6,690.00

0.000 0.00

0011

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0011 

4350.84      175.00 650.000 113,750.00

650.000 113,750.00

650.000 113,750.00

0.000 0.00

0012

LF  84" CORRUGATED METAL PIPE
0012 

6040.00      59,999.00 1.000 59,999.00

1.000 59,999.00

1.000 59,999.00

0.000 0.00

0013

EACHREMOVE STRUCTURE

AT STA. 107+06.45

0013 

6105.02      50.00 97.000 4,850.00

97.000 4,850.00

115.260 5,763.00

0.000 0.00

0014

TON ROCK RIPRAP, TYPE B
0014 

L001.01      690.00 2.000 1,380.00

2.000 1,380.00

2.250 1,552.50

0.000 0.00

0015

ACRESEEDING, TYPE A
0015 

L006.00      475.00 2.000 950.00

2.000 950.00

2.000 950.00

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L019.13      1.35 6,899.000 9,313.65

6,899.000 9,313.65

8,803.000 11,884.05

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1D
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L021.51      5.00 1,200.000 6,000.00

1,200.000 6,000.00

1,200.000 6,000.00

0.000 0.00

0018

LF  EROSION CHECKS, TYPE WATTLE
0018 

L022.11      3.25 1,765.000 5,736.25

1,765.000 5,736.25

1,780.400 5,786.30

265.150 861.74

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

L032.75      500.00 4.500 2,250.00

4.500 2,250.00

5.000 2,500.00

0.000 0.00

0020

TON MULCH
0020 

1111.05      0.95 0.000 0.00

1,780.400 1,691.38

1,780.400 1,691.38

1,780.400 1,691.38

4001

LF  REMOVE SILT FENCE
4001 

Contracted 451,412.00

Current 453,103.38

In place 449,055.13

This Estimate 2,553.12

GROUP 1 GRADING

GROUP 4 CULVERT AT STA. 107+08.50

0030.40      2,400.00 1.000 2,400.00

1.000 2,400.00

1.000 2,400.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

4051.01      7.30 7,496.000 54,720.80

7,496.000 54,720.80

5,656.000 41,288.80

0.000 0.00

0022

CY  EXCAVATION FOR BOX CULVERTS
0022 

4101.06      385.00 515.340 198,405.90

515.340 198,405.90

515.340 198,405.90

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.00 44,125.000 44,125.00

44,125.000 44,125.00

44,125.000 44,125.00

0.000 0.00

0024

LB  REINFORCING STEEL FOR BOX CULVERT
0024 

8010.03      56.00 174.000 9,744.00

174.000 9,744.00

174.000 9,744.00

0.000 0.00

0025

CY  CRUSHED ROCK FOR BASE COURSE
0025 

8091.00      105.00 23.300 2,446.50

23.300 2,446.50

23.300 2,446.50

0.000 0.00

0026

CY  GRANULAR BACKFILL
0026 

Contracted 311,842.20

Current 311,842.20

In place 298,410.20

This Estimate 0.00

GROUP 4 CULVERT AT STA. 107+08.50

GROUP 10 GENERAL ITEMS

0001.10      2.00 2,828.000 5,656.00

2,828.000 5,656.00

3,534.000 7,068.00

0.000 0.00

0027

BDAYBARRICADE, TYPE III
0027 

0001.90      0.50 4,444.000 2,222.00

4,444.000 2,222.00

2,745.000 1,372.50

0.000 0.00

0028

EACHSIGN DAY
0028 

0001.99      0.75 808.000 606.00

808.000 606.00

1,343.000 1,007.25

0.000 0.00

0029

EACHCONTRACTOR FURNISHED SIGN DAY
0029 

0030.00      1,600.00 1.000 1,600.00

1.000 1,600.00

1.000 1,600.00

0.000 0.00

0030

LS  MOBILIZATION
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      130.00 20.000 2,600.00

20.000 2,600.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF LOADER, FULLY OPERATED
0031 

9110.03      100.00 20.000 2,000.00

20.000 2,000.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0032 

9110.07      120.00 20.000 2,400.00

20.000 2,400.00

0.000 0.00

0.000 0.00

0033

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0033 

9110.27      140.00 20.000 2,800.00

20.000 2,800.00

0.000 0.00

0.000 0.00

0034

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0034 

L022.90      3.25 700.000 2,275.00

700.000 2,275.00

1,634.400 5,311.80

0.000 0.00

0035

LF  TEMPORARY SILT FENCE
0035 

L032.70      320.00 3.000 960.00

3.000 960.00

0.000 0.00

0.000 0.00

0036

TON TEMPORARY MULCH
0036 

Contracted 23,119.00

Current 23,119.00

In place 16,359.55

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 786,373.20

Current 788,064.58

In place 763,824.88

This Estimate 2,553.12


